DCSO glideinWMS - Task #8696

Setup HA collectors
05/10/2015 11:14 AM - Lisa Giacchetti

Status: New Start date: 07/30/2015
Priority: Normal Due date: 08/17/2015
Assignee: Krista Larson % Done: 0%
Category: Estimated time: 40.00 hours
Target version: Spent time: 0.00 hour
Description

Phase 3: Set up HA collectors

- Verify and debug any puppet issues

- Reinstall the machine to verify final puppet configs

- Install the new service

- Connect to the existing pool, update frontend configs for new backup

- Verify no issues

- Shoot primary HA collector

- Update FE configs to talk to new collector

- Update the FE to the new collector. Turn off negotiator for old pool. Let new pool negotiator take over.
- Once old pool is drained turn off collector.

- Wait some amount of time to verify no issues, can retire the old collector nodes

Questions

- Do we also want to do this staged/tested with ITB or can we go directly to production (which already has a backup)?
Factory/schedd don’t have this so need to test with ITB first

Related issues:

Follows DCSO glideinWMS - Task #8695: Set up schedd New 07/10/2015 07/29/2015
Precedes DCSO glideinWMS - Task #8697: Set Up HA FrontEnd New 08/18/2015 09/03/2015
History

#1 - 05/10/2015 11:26 AM - Lisa Giacchetti
- Follows Task #8695: Set up schedd added

#2 - 05/10/2015 11:27 AM - Lisa Giacchetti
- Due date changed from 07/03/2015 to 07/23/2015
- Start date changed from 07/03/2015 to 07/08/2015

#3 - 05/10/2015 11:28 AM - Lisa Giacchetti
- Due date changed from 07/23/2015 to 07/22/2015
- Start date changed from 07/08/2015 to 07/06/2015

#4 - 05/10/2015 11:29 AM - Lisa Giacchetti
- Precedes Task #8697: Set Up HA FrontEnd added

#5 - 05/11/2015 02:44 PM - Krista Larson
- Project changed from GPGrid GWMS to DCSO glideinWMS
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